

Northstar Network 2019 Roadmap

Milestone | Scheduled | Estimated

	Jan	Feb	Mar	Apr	May	Jun	Jul	Aug	Sep	Oct	Nov	Dec
Design Team	1/11 - Design Team call		3/8 - Design Team call, NsN composition	4/17: Design Team call 4/19: Design Team call	5/15 - Design Team In Person Meeting at Gathering		7/19 - Design Team call		9/20 - Design Team call		11/15 - Design Team call	
Experiments	1/10 + 1/28 - Political Education Experiments Call 1/24 - Wakanda 4 All Experiments Call 1/24 - Best New Green Deal Evah! Experiments Call 1/25 - Meshworks Experiments Call 1/28 - Political Education Experiments Call	2/14, 2/25 - Meshworks Experiments Call 2/20 - Best Green New Deal Evah! Experiments Call 2/25 - Political Education Experiments Call	3/1 - Wakanda 4 ALL Experiments Call 3/15 - Meshworks cross org Authoritarianism call 3/22 - Overall Experiments call & Long-Term Power Building Analysis.	4/3 Best New Green Deal Evah TBD: Wakanda 4 ALL TBD: Political Education						TBD - Overall Experiments call		TBD - Overall Experiments call
Long-Term Power Building Analysis			3/15 - Women of Color from the Global South and Women of Color Webinar			TBD - Q2 Learning Meeting			TBD - Q3 Learning Meeting			TBD - Q4 Learning Meeting (Nov/Dec)
Full Network	1/16 - Full Network Call		3/22 - Full Network Call		5/13 - 5/15 - Gathering at Bolger Center, Maryland					TBD - Gathering (Fall)		

	Jan	Feb	Mar	Apr	May	Jun	Jul	Aug	Sep	Oct	Nov	Dec
Onboarding/ Network Composition	<p>Kalpana tagging back in</p> <p>People's Action tag back in?</p> <p>Invite guests to join network</p>	<p>Official welcome email to new members, follow up with pending</p>	<p>3/8 - Composition Discussion with Design Team</p> <p>Onboarding Neha Mahajan</p> <p>Guest Invite email to leaders for May Gathering</p> <p>Onboarding of guests</p>	<p>Onboarding of guests</p> <p>4/15 - Confirmations from Guests at May Gathering due</p>	<p><i>TBD - New Director with 350.org, replacing May in Design Team.</i></p>							
STP Team	<p>1/15 & 1/25 - STP Design Meeting (two 1.5 hr meetings)</p> <p>Schedule Design, Experiment, Learning calls</p> <p>Determine location, dates for May Gathering</p>	<p>2/1 - STP Team Meeting at Rockwood (AL not available)</p> <p>*See STP Team section for 2/4 and 2/5 meetings.</p>	<p>3/1 - STP Team Meeting</p> <p>3/1 - 80% nonrefundable deposit to Bolger</p>	<p>4/5 - STP Team Meeting (SH out)</p> <p>4/17 - Rooming List Due to Bolger</p>	<p>5/3 - STP Team Meeting</p>	<p>6/7 - STP Team Meeting</p>	<p>7/5 - STP Team Meeting</p>	<p>8/2 - STP Team Meeting</p>	<p>9/6 - STP Team Meeting</p>	<p>10/4 - STP Team Meeting</p>	<p>11/1 - STP Team Meeting</p>	<p>12/6 - STP Team Meeting</p>